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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
Leed Environmental, Inc.

124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

February 6, 2004

First Class Mail
EPA Region 5 Records Ctr.

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Progress Report 57 (January 2004)

Dear Mr. Bradley:

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the
"site"), two copies of this letter are submitted on behalf of the NL Industries/Taracorp
Superfund Site Group ("Group") to provide the U.S. Environmental Protection Agency
("EPA") with a progress report for operation and maintenance activities that were
performed during January 2004.

1. Actions Taken During Previous Month to Comply with the Consent Decree;

• On January 8, 2004, the Group's project coordinator issued a progress report
to EPA.

• On January 23, 2004, Dennis Reis, Esq. provided to EPA a copy of Johnson
Control's Annual Report for its 2003 fiscal year to satisfy the Group's 2004
financial assurance requirements.

• During January 2004, ENTACT received demolition permits from the city for
the building located on the former BV&G Trucking property. ENTACT
initiated efforts to finalize plans for mobilizing to the site to repair the security
fence and to demolish the buildings on the former BV&G Trucking property.

• During January 2004, the Group continued to prepare for a conference call
with EPA related to EPA's comments on the Supplemental Environmental
Project ("SEP") Work Plan. The Group's project coordinator discussed the
content of the Master Index of properties with ENTACT personnel in
preparation for the conference call.
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2. Summary of Data and/or Results of Sampling and Tests Received:

• Not applicable for this reporting period.

3. Work Plans. Plans, and Other Deliverables Completed and Submitted to EPA
During the Previous Month;

• Not applicable for this reporting period.

4. Actions. Data Collection, and Implementation of Work Plans and Other
Information Related to the Progress of Construction which are Scheduled to be
Performed During the Neit Sii-Week Period;

• As previously reported, the Group has authorized ENTACT to perform
maintenance activities at the site to address the items outlined in ENTACT's
June 24, 2003 inspection report. As noted above, the city issued demolition
permits to ENTACT in January 2004. At the present time, the Group
anticipates that ENTACT will mobilize to the site in February to demolish the
buildings on the former BV&G Trucking property and to repair the security
fence.

• The Group anticipates that a conference call will be conducted with EPA to
discuss EPA's draft comments on the SEP Work Plan.

5. Problems Encountered. Anticipated Problems. Actual or Anticipated Delays,
and Efforts Developed or Implemented to Mitigate Delays;

• Not applicable for this reporting period.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by
EPA;

• As noted above, the Group anticipates that ENTACT will demolish the
buildings on the former BV&G Trucking property in February 2004.

7. Community Relations Activities During Previous Month or to be Undertaken
During Next Sfr-Week Period;

• Not applicable for this reporting period.
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Should you or your staff have questions or comments regarding this progress report,
please contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jeffrey
Project Coordinator

cc: Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superrund Site Group

(by first class mail)
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